
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:54 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 805 Date: 20-Mar-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 289

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.10" Intermittent rain to overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Prepared for future surveys including the SAS final AS-Built prior to opening the bridge to public traffic.

- Prepared for a possible survey of Crossbeam 8 where the Manitowoc ringer crane boom struck the north
east underside while in the process of removing the W-Line temporary truss.

- Checked on the status of the W2 cap beam Class 1 finish and crack repair before removal of the
suspended platform. As of today these tasks have not been performed by ABF or their subcontractors.

- Wrote outstanding diaries from this week and last.

Attachment

Damaged section of Crossbeam 8 bottom plate stiffener due to the
boom of the Manitowoc Ringer crane, also notice survey marks placed

by ABF and AV.

Damaged section of Crossbeam 8 bottom plate due to the boom of the
Manitowoc Ringer crane.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 805 Date: 20-Mar-2013 Wednesday

ABF ironworkers removing a section of the W-Line temporary truss
near bent C.

Cracks on the east face of the W2 cap beam along the W-Line OBG.
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